


FROM VIOLENT PROTESTS TO ENGAGEMENTS

Participatory Process in Leandra 

Urban Development Framework

Nomcebo Dlamini, Skhumbuzo Mtshali and Hloniphile Simelane

TABLE OF CONTENTS

Preface
Acknowledgements

1. An overview
2. A summary of the participatory process in urban development
3. The case study: Leandra informal settlement

Profile of Leandra
Before involvement with Planact: How Leandra community 
responded to lack of service delivery

4. Initiating the participatory process in Leandra and its objectives
The role of Planact
The different stages of the participatory process

5. Methodology: the data collection methods used in Leandra’s 
participatory process
Semi-structured interviews
Narratives
Focus group discussions

6. Expanding the participatory process into a Urban Development 
Plan

7. The Urban Development Plan
8. Challenges, lessons and recommendations

Challenges
Lessons
Recommendations

9. References

I
II
1
1

3

4

5
6

8
10
10
12

13
13

14
15
15
17



PREFACE ACKNOWLEDGMENTS

Planact is confident that the case study on participatory planning processes in 
Leandra informal settlement will enhance practitioners’ appreciation of community 
involvement in projects. It will also encourage other communities to exercise their 
right to participate in projects and shape the future of urban development and 
services. The case study provides valuable lessons that can be applied in other local 
settings and is an important contribution to development practice and urban planning. 

The audience for the case study also includes marginalised communities confronted 
with poor service delivery and governance. The term informal settlement is used in 
this document to refer to an unplanned area which lacks adequate basic services. 
The case study is also designed for use by other non-governmental organisations, 
community-based organisations and local municipalities committed to improving 
citizen involvement in local governance and urban planning. 

Planact thanks the residents of Leandra informal settlements for being receptive 
to Planact’s interventions and engagements with local governance issues affecting 
their lives. Our appreciation also goes to the Deutsche Gesellschaft fur Internationale 
Zusammenarbeit and the Raith Foundation for funding the participatory governance 
programme implemented in Leandra informal settlement. 

Planact furthermore extends gratitude to Leandra Community Centre (LCC) and 
Leandra community.

The authors also acknowledge the comments of Planact staff members (Mike Makwela 
and Nkululeko Ndlovu) with regard to the chronology of events and factual accuracy. 
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1. AN OVERVIEW

Planact has been promoting participatory planning approaches since the establishment 
of the organisation in 1985. Leandra community is one of the communities in 
Mpumalanga province that have already benefited from the participatory planning 
approach promoted by Planact under its Integrated Human Settlement Programme. 
Over the years, the organisation has developed innovative participatory mechanisms 
from community-based planning to participatory budgeting, training on organisational 
development and specialised support of local community-based organisations 
(CBOs). Participation therefore underpins Planact’s three programmes: participatory 
governance, Integrated Human Settlement and Community Economic Development. 
Planact’s integrated human settlement programme promotes a participatory planning 
approach which allows residents to design their own settlements with minimal 
guidance from professional planners. The participatory approach is based on the 
premise that communities know what they need and should be deeply involved in 
the planning process to prepare a settlement design that caters for their needs. In all 
the informal settlements where programmes are executed and which lack adequate 
basic services (water, electricity and proper sanitation) and tenure security, Planact 
encourages collaboration between communities and municipalities for basic service 
delivery. 

The non-governmental organisation provides social facilitation which is an intervention 
methodology comprising different components: establishment of community 
structures, capacity building on municipal processes and administrative procedures, 
and mentoring. Participatory planning therefore serves as an advanced approach of 
community involvement in the development of their settlements. 

2. A SUMMARY OF THE PARTICIPATORY PROCESS IN URBAN DEVELOPMENT

Participation can be considered a prerequisite for development in contemporary 
urban planning. It encourages solutions which respond to the priorities and needs 
of affected individuals and marginalised communities, thus, refraining from a tech-
nocratic-driven approach. It is therefore a departure from planning for the people to 
planning with the people (Carmon and Fainstein 2013). Chapter 2 of the Constitution 
(1996) – Sections 151(1) (e), 152 and 195(e) – stipulates participatory requirements 
in South Africa. The benefits of a participatory development planning process have 
been extensively documented. In urban development, participation enables residents 
to voice their needs to local officials and brings government closer to the people. 
It also enable residents to form cooperative partnerships with diverse stakeholders 
where they are able to identify, own and manage the outcomes of decisions directly 

impacting on their lives and settlements (The Housing Development Agency, 2015). 
Participation gives communities a voice which leads to better quality decision-making 
and programmes that are relevant to their needs. Planact (2016, p.20) argues that 
‘voice, impact and accountability are what citizens seek generally in the process of 
participation with government’. This suggests that citizens desire engagements that 
influence the decision-making process and bring change to development programmes 
implemented at community level. Participation is also meant to change existing 
relationships between the various actors and sectors that operate at the local level 
(Craig 1995). The relationship between the statutory sector, social partner sector and 
community sector is a factor that determines their successful co-operation. 

Community participation is not the same as consultation (Kornienko 2014, Burns 
et al 2004 and Watson 2002). Many organisations often claim to have a community 
participation strategy when they only have a consultation strategy (Burns et al 2004). 
Community participation means that communities are playing an active part and have 
a significant degree of power and influence. It is generally observed that participation 
brings inclusivity of marginalised communities in political and economic processes. 
Christopher Alexander (1985) observes that participation is “inherently good” and that 
it brings people together in creating and making decisions about their environment. 

Planact’s programmes encourage participatory process in governance and housing 
settlements. Planact further facilitates participatory partnerships with the public and 
private stakeholders, as well as communities and their representatives in different 
informal settlements to build consensus and obtain development outcomes with 
inputs from all pertinent stakeholders. The difficult in getting people to participate 
in their own development demands strategies to mobilise them (Jiwane 2015). Mo-
bilisation is therefore an important component of Planact’s programmes. Under the 
Governance Support Programme (GSP), which was coordinated by the Deutsche Ge-
sellschaft für Internationale Zusammenarbeit (GIZ), Planact partnered with Leandra 
Community Centre (LCC) to mobilise and guide the community in informal settlement 
upgrading. 
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3. THE CASE STUDY: LEANDRA INFORMAL SETTLEMENT

This case study covers the experiences of Leandra community during process of 
formulating an Urban Development Framework (participatory planning) which 
commenced in 2010 to 2014 guided by Planact’s Urban Planners. It discusses the 
different stages that were undertaken and reveals the opportunities identified by the 
community during the process.

Profile of Leandra 

Leandra is a small semi-rural agricultural town in Gert Sibande District Municipal-
ity in the Mpumalanga province of South Africa. The township is comprised of the 
former Eendrag and Leslie communities, and the name is made of the two words, 
Leslie and Eendrag. Leandra has a population of approximately 80 000 residents, it is 
mostly inhabited by black Africans and the dominant language is Zulu. It is located 45 
kilometres east of a small town called Springs, approximately an hour’s drive from Jo-
hannesburg. In terms of demarcation, it falls within Govan Mbeki Municipality which 
has 32 wards, and four of these wards make up Leandra (wards 1, 2, 3 and 6). The 
community is characterised by a high unemployment rate as a result of job scarcity 
and poor economic infrastructure. Those who are employed mainly provide labour for 
the surrounding mines and power stations. The community has inadequate access to 
proper schools and other key amenities. 

This community was established in 1904 by people coming from different farms 
around the area and in 1909 black people were issued with freehold titles by the 
government. In 1970, the land was expropriated by the government and residents 
were instructed to relocate to a homeland called KwaNdebele. Due to discontent, the 
community started the Leandra Action Committee (LAC) which was opposed to the 
forced removals and one of the mandates of the LAC was to mobilise the community 
and negotiate with the government. 

The community operated on a traditional system ruled by three chiefs. According to 
Haysom (1986), there were several leaders who were active within the community. 
Chief Ampie Mayisa was one of the strong traditional chiefs who was later killed by 
vigilante groups who wanted to destabilise the community. After his death and the 
subsequent attacks on other leaders, including the burning of Mr Nkabinde’s house 
(the former Ward Councillor in Govan Mbeki Municipality for Ward 2), the LAC 
collapsed. Despite these events, the struggle continued through the work of different 
formations such as the Leandra Community Centre (LCC). 

The LCC is a non-governmental organisation that provides paralegal advice/human 

rights awareness, home-based care and youth programmes to the residents of 
Leandra. In the 1990s the community had a town centre and farms that were a source 
of employment. However, in the mid-2000s most factories, farms and the railway line 
closed down, causing stagnation in the economy of the town. However, the empty 
dilapidated structures show that there was once an economic vitality which has since 
diminished. 

Before involvement with Planact: 
How Leandra community responded to lack of service delivery 

For many years Leandra community has been suffering from economic, environmen-
tal, social and spatial challenges. At a regional scale, like other lagging municipalities, 
Mpumalanga is faced with developmental challenges coupled with socioeconomic 
problems such as unemployment, job creation, education, HIV prevalence, basic 
service delivery, inequality, poverty, economic growth, sectorial dependency and 
economic distribution. 

Disgruntled with the above conditions, in 2010 the community of Leandra embarked 
on service delivery protests, accusing the local municipality of failing to provide basic 
services to the community and include them in decisions on service delivery. The 
protests became violent and the protesters burnt some of the Municipal Council’s 
offices: Figure 1 shows the flames from the offices.

Figure1: flames from 
the municipal council’s 
offices. Ever since 
2010 there has been 
discontent amongst the 
community members, 
and this has  culminated 
in protests. Figures 2 
illustrates this.
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Figure2: Protesters barricade 
roads due to poor service 
delivery in Leandra. Source: 
(SABC 2010). The picture to 
the left shows barricading of 
roads by the discontented 
protesters. This exercise 
lasted for a week, and cars 
could not pass through. 
In many ways, the above 
pictures reflect the high level 
of dissatisfaction with service 
delivery and some of the 
negative effects.

Concerned with the violent protests, the LCC initiated a dialogue between the 
community and the municipality, aimed at improving social cohesion and communica-
tion between the municipality and local citizens. LCC requested Planact to provide fa-
cilitation to improve meaningful public participation in Leandra. The social facilitation 
consisted of strengthening community-based organisations to be able to effectively 
influence local democracy and local development planning. The GIZ provided financial 
support to the process. As part of the social facilitation process, Planact supported 
the compilation of the urban development framework from 2013 until 2014.

4. Initiating the participatory process in Leandra and its objectives 
The role of Planact

The support which Planact offered to the community of Leandra rested on three 
primary objectives. Firstly, it contributed to improved meaningful public participation 
through strengthening community-based organisations to be able to effectively 
influence local democracy and local development planning. This is important because 
communities have to learn about alternative methods of engaging the state and 
refrain from using the conventional ones which are sometimes destructive. Secondly, 
coordinating the formation of a capacitated and multi-stakeholder coordinating 
representative forum. This forum, which was made up of various formations such as 
women, youth and businesses, was responsible for the overall operation of the project 
and had to engage with the local municipality. Thirdly and lastly, it was responsible 
for compilation of a development urban framework for the area which the local 
government would acknowledge and implement. This was a joint process between 
the community structures and the local municipality. Among the key responsibilities 
were prioritisation of development activities and understanding the outcome of these 
activities. 

The different stages of the participatory process 

The next section discusses how Planact encouraged the involvement of the residents 
of Leandra in the development process. Planact pursued different stages including 
the establishment of the coordinating representative forum, situational analysis and 
mapping of the settlement layout plan. Overall, this process demonstrates that it is 
possible to involve communities in all stages of the development process. Please see 
Figure 3 below.

facilitate establishment of 
a multi-stakeholder 

representative forum

Urban Development 
Framework

Data collection Situational analysis

 Figure 3: Stages of the development process

Stage 1: Coordinating the representative forum (Siqalile Development Forum)

The first step, as indicated in the previous section, was to establish a coordinating rep-
resentative forum, the Siqalile Development Forum (SDF). The process of establishing 
a representative forum took into consideration the following aspects:

• The need for equal representation of organisations to avoid a situation where 
one structure dominates the coordinating forum and outcomes unequally 
represent the interests of all stakeholders and parties. 

• The need for gender and age balance, especially the involvement of women 
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and the youth. 
• Reporting and feedback mechanisms to avoid the loss of information, miscom-

munication between members of the forum or the reporting of information 
through unrecognised channels. 

• A long-term development strategy clearly formulated and stated in the Urban 
Development Framework. 

• The vision and mission had to capture the desire for community members to 
live in a habitable environment.

• A discussion on institutional management and sustainability of the forum, and 
the role of the LCC in supporting the SDF. 

Stage 2: Situational analysis

One of the preliminary activities in the development process is the undertaking of a 
situational analysis (Philip, 1998). Accordingly, the SDF conducted a situational analysis 
of the area. The aim of the analysis was to understand the multi-dimensional nature 
of the community including poverty, condition of the infrastructure, gender-based 
violence, unemployment, skills gaps, health issues, crime and socio-economic 
dynamics in the community. The SDF planned and conducted a number of capaci-
ty-building workshops which included the following themes: 

• Municipal budget process
• Integrated development plan 
• Performance management system
• Public participation methodologies
• Lobbying and advocacy strategies 
• Organizational development.

At this stage the forum was able to operate with minimum support from Planact. 
Fieldwork, which included a transect walk (walkabout) in the neighbourhood, exposed 
the team to a number of economic, environmental, social and spatial challenges 
facing Leandra. 

Figure 4 and Figure 5: Transect walk with Sqalile members and Planact representatives. 

Like most peri-urban areas, Leandra has a high rate of unemployment. The participants 
discussed this phenomenon. They asked why this was the case when previous studies 
showed that Leandra is located around mines and close to the towns of Secunda and 
Springs. Most of the residents of Leandra are unemployed, only a few are employed 
locally in Secunda or are self-employed. The second identified challenge is the 
housing backlog in Leandra, and to date this remains a huge problem. The existing 
housing typology in Leandra is varied. The dominant housing typology mainly consists 
of zinc and bricks. The brick houses are mostly RDP houses which in most cases have 
been extended by families either with brick layering or corrugated iron, usually to 
accommodate members of the extended families. Figures 5, 7 and 8 show different 
housing typologies and use of materials.

Figure 6: Wood structure Figure 7: Brick houses

Figure 8: School

5. Methodology: the data collection methods used in Leandra’s 
participatory process

Visual observation through a walkabout 

Visual observation is a critical method of qualitative analysis which is used to 
understand a research object or phenomenon in its natural setting (Kawulich, 2005). 
Prolonged engagement with the environment or locale usually yields more accurate 
results. The transect walk was mainly to give a better understanding of the spatial 
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condition of Leslie Township which is located in Leandra and also to be able to 
interact at a personal level with the residents of Leandra. The focus was primarily 
on the environmental and infrastructure aspects of the area. Collection of data took 
place on the 4th – 5th of September 2013, when the Planact team took part in a 
walkabout with the LCC team to gather information about the area of Leslie Township. 
The preliminary key information was intended to assist with the compilation of the 
Urban Development Framework (UDF) of Leandra. The Planact team was able to get 
adequate information required to compile a comprehensive report for the UDF, made 
possible through the support of residents of Leandra.

The first day of the walk focused primarily on understanding the existing environ-
mental and infrastructural aspects of the area to be able to determine the needs 
of the community. The participants observed new developments, churches, schools, 
shops, taverns and recreational spaces within the area. The following observations 
were made:

• Huge competition for space and conflict emanating from different uses, 
especially between churches and taverns, as they were closely built next to 
each other. Please see Figure 9 below. The different churches found within the 
area were Zion Church, Seventh Day Adventist Church and Methodist Church.

Figure 9: Church 
structures located 
close to each other

• In terms of taverns, these were distinguished from one another by the type of 
liquor that was sold at the tavern. A tavern that sells home-brewed beer was 
mostly frequented by the older age group and a tavern that sells processed 
beer was mostly frequented by consumers mainly under the age of 40 years. 

• The participants continued to Extension 16 of Leslie which comprises the 
informal settlement and the established township. The houses found in the 
established township were built through the Reconstruction and Development 
Programme (RDP) and these were the first houses to be built in Leandra. 

Comparing the two places where the team walked, one can easily distinguish 
the difference within the communities. Leslie community is well developed in 
terms of infrastructure while Extension 16 and the established township have 
minimal development and relatively less infrastructure.

Figure 10: Leandra 
community 
members 
conducting a 
transect walk.

Semi-structured interviews 

Interviews were used as another method of collecting data necessary in designing 
the settlement. Interviews are useful in getting factual information from participants 
about their personal experiences (Maxwell, 2013, and the Planact team conducted 
interviews to hear the Leandra residents’ experiences and their opinions on issues of 
development. 

Twenty interviews were done to acquire input from people who were not able to 
attend focus group meetings. Interviews were conducted with business people from 
some shops in the town. A set of questions was formulated and informal/unstructured 
interviews were conducted, to deepen an understanding of the area and also to get 
first-hand information with regard to the existing issues. The statement below demon-
strates interests of some of the community members.

“I would be very happy if we could have a recreational centre for the youth and all 
groups to avoid drugs and pregnancy” (Resident  2013).

Narratives

Storytelling was also one of the methodologies that were used to gather information. 
The team was convinced that more information would be gathered from people’s 
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narrative about their area if they were not following structured or semi-structured 
questions. A number of discussions were held with people who narrated their 
experiences in Leandra. Each story told gave an insight about the different activities 
that took place and are still taking place in Leandra. 

Figure 11 and Figure 12: Residents of Leandra sharing their experiences about Leandra

Example Narratives

• Resident 1 stated:
“I have been living in Leandra for more than 10 years, it is sad that the community has 
deteriorated in the last couple of years. The main library has drainage problems which 
make it hard for students to use it.” (Resident, 2013).

• Resident 2 observed:
“Leslie had good entertainment spaces for the youth before 2010 when the protest 
arose. It was a crime-free township, but people have underutilised and vandalised 
public spaces which has left the township with a number of dilapidated buildings and 
unpleasant spaces.” (Resident, 2013).

• Resident 3 lamented with concern:
“Leslie (township) had so many open spaces and parks that hosted a number of family 
events and youth parties. One park which was always utilised by the public has been 
converted into a taxi rank, leaving the community with no spaces for entertainment or 
leisure.” (Resident, 2014).

“An overnight 
trauma centre for 

abused children/men/
women is what we 
need in Leandra as 

we have a lot of cases 
of abuse and most 

victims do not feel safe 
spending the night with 

the abuser” – (Mme 
Dorothy, 2013).

Focus group discussions

This was a controlled environment where a specific group 
of people (30) were invited to participate in a guided group 
discussion. Certain groups such as women and youth were 
targeted specifically as they are in most instances marginal-
ised. This was done with the understanding that development 
is viewed differently by different groups in society. The 
process was done in consultation with different focus groups: 
women, youth and the business sector. They discussed the 
community’s challenges and the improvement they would 
like to see in the area. Interacting with these different groups 
was successful as it enriched the project with much information. Various ideas were 
discussed, thus keeping the participants engaged. This process was a huge success as 
communities came out in their numbers to assist and expressed their views regarding 
their desired liveable space.

Figure 13: Focus group discussion  Figure 14: Participants writing ideas on paper

Mapping exercises 

Mapping was done as part of the UDF development to help participants discuss what 
exists in different locations and develop new plans. This exercise complemented the 
walkabout by confirming some of the things observed but also highlighting potential 
spaces.

Figure 16 and Figure 17: Mapping session with community residents
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6. Expanding the participatory process into a Urban Development Plan

Findings and summary of existing conditions 
The above discussed methods of research revealed the challenges faced by the 
community of Leandra. 

• Poor storm water drainage system: water puddles could be seen on the streets, 
which showed that the drainage system was in a bad condition. Due to the low 
maintenance of the area by the municipality, the public realm was filled with 
filth, thus, making it difficult for children to enjoy the outside environment. 

• The contaminated spring which flowed alongside the houses was alleged to 
have caused skin infections for the residents residing within its vicinity. 

• Lack of entertainment/recreational facilities for mostly the youth, and other 
groups. A resident complained “Leslie youth was previously involved in a 
number of sports activities, namely chess tournaments, cricket, rugby and 
soccer, unfortunately none of these sports are taking place because all facilities 
have been vandalised and further development takes place around open spaces 
and street furniture” (Resident, 2015).

• Lack of street furniture (streetlights, pavements, trees, benches, dustbins). 
• Lack of open spaces utilised as parks. 
• Overcrowding in households, schools and the clinic. 

In addition, Leandra community lacks recreational and street furniture. One of the 
residents explained that with the lack of recreational facilities, it becomes difficult for 
artists to showcase their talent to their peers and community. “We had good sports 
facilities (grounds) in which we used to entertain crowds but with the vandalism of 
property in this community we have not been able to do any performances in a while”. 

• The Planact Team also observed that the community has one library which is 
deteriorating. The library has sewer and infrastructure problems, which makes 
it very hard for students to access or even use the facility.

•  Leandra has the potential for new development. The area has many open 
spaces that can be developed and be of benefit to the community. One of the 
community members stated that “the problem with the municipality is that 
they have no idea which land belongs to them. In most cases development 
takes place on council land without the knowledge of the municipality.” 

7. The Urban Development Plan

Urban Development Plans, which usually coordinate the efforts of local authorities’ 
representatives, private stakeholders and local residents, are at the centre of 

development. The plans are aimed at improving the living conditions and the livelihoods 
of every member of the targeted community. In light of this, Planact together with all 
pertinent stakeholders managed to develop a 5-year urban development framework 
(UDF) in line with the municipal spatial development framework. Consistency and 
coordination between sectoral plans, local plans/frameworks and the SDF have been 
identified as critical components for coherent and sustainable development. The UDF 
identified socio-economic and spatial opportunities with which the SDF can engage. It 
was established that Govan Mbeki Local Municipality does not have plans for Leandra 
in their spatial development framework and this is seen as an opportunity for the 
community to influence the local municipality’s plans. 

The UDF was developed in collaboration with all stakeholders in the representative 
forum. The aim of the UDF was to promote consistent urban development policies, 
strategies and actions of all stakeholders in the urban development process and to 
steer them towards the achievement of a collective vision. The UDF aims were:

• To analyse the status quo of Leandra, which is classified as a semi-rural town in 
Mpumalanga.

• To align the urban vision and the municipal SDF. 
• To identify socio-economic and spatial opportunities that the SDF could further 

explore.
• To consider the recommendations given by the community during the 

situational analysis process that was conducted during the previous phase of 
the project. 

8. Challenges, lessons and recommendations

Challenges

Getting the people to understand what the UDF is about was a challenge as most 
residents were reluctant to express their views in the focus group discussions. They 
believed that the Planact team was affiliated with the municipality therefore their 
views and needs would not be given serious consideration, let alone be implemented. 
For this reason, some of the residents did not attend the meeting to discuss the 
development framework. Mobilising people was the main problem that Planact faced, 
in particular retention of some participants. Despite the challenges, the UDF process 
was well received and successful.

Community participation, during presentation of the project, was adequate as all age 
groups and different stakeholders were always present for meetings. The contribu-
tions and ideas that were collected from the residents were useful and have formed 
part of the final report of the UDF. 
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The compilation of the UDF was completed in March 2014 and the Siqalile Development 
Forum engaged in advocacy strategies to sell the plans to the municipality and to the 
business community/private stakeholders. These were considered potential partners 
in development other than government. 

Lessons

In essence, the UDF process was worthwhile and the process could be transferred to 
other parts of the municipality with a variation of the conditions of the local context 
within which it is adapted. This process was documented, and below are the three 
primary lessons learnt.

• First, the need for continuous capacity-building for community members and the 
SDF cannot be undervalued. The SDF can only engage with municipal planning 
processes if they are empowered sufficiently to understand the intricacies 
of technical language and concepts such as municipal budgeting, zoning, 
environmental impact assessment, spatial development plans, development 
frameworks, land patterns, costing, design, housing options, legislation, and 
process of accessing land.

• Second, the development agencies need to anticipate and understand 
community dynamics and community protocols which may include groups / 
individuals displaying negative characteristics that may derail the development 
process. Planact has no doubt that communities can effectively contribute to 
the compilation of the UDF and are able to understand the involved processes. 

• Third, the community mobilisation must always take into consideration the 
integration of social, economic and political factors. The community problems 
are indeed multifaceted and complicated. The response must therefore take 
this into consideration, and the corresponding approach must be flexible 
enough to recognise this diversity. 

Recommendations

Finally, for the Leandra community, a number of recommendations were made by 
Planact. 

• There must be a political commitment from the local government for these 
kinds of processes to be successful. This entails the local government providing 
resources such as dedicated officials to work on the UDF, a budget, and allowing 
a dedicated space within the municipal office for the carefully nominated team 
to use. 

• Correct measures of carrying out public participation should be sought and 
constantly evaluated. 

• Community-based organisations should be recognised by local government 

and they should also be involved in all their development deliberations. 
• Consideration should be made to consciously link the community-based organ-

isations to already existing government structures such as ward committees to 
avoid duplication of development planning efforts.
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